
US DEPARTMENT PERIOD ENDING

OF TRANSPORTATION CONSTRUCTION PROGRESSPROGRES AND INSPECTION REPORT
FEDERAL AVIATION AIRPORT GRANT PROGRAM
ADMINISTRATION

EARTHQUAKE REPAIR ASPHALT PAVEMENT GROOVING 100 COMPLETE

2 WORK COMPLETED OR IN PROGRESSPROGRES THISTHI PERIOD

ASPHALT PAVEMENT GROOVING OF RUNWAY 3R3 1L COMPLETED ON ASPHALT PATCHESPATCHE PREVIOUSLY PAVED

BRIEF WEATHER SUMMARY THISTHI PERIOD INCLUDING APPROXIMATE RAINFALL AND PERIODSPERIOD OF BELOW FREEZING TEMPERATURE

ON EARTHWORK JOBSJOB INCLUDE SOIL CONDITIONSCONDITION

SUNNY WITH OCCASIONAL CLOUDSCLOUD NO RAIN

4 CONTRACT TIME 5 SUMMARY OF LABORATORY AND FIELD TESTING THISTHI PERIOD NOTE FAILING TESTSTEST AND ANY

NO DAYSDAY LAST WORKING RETESTS SUMMARIZE OUTOFTOLERANCE MATERIAL IDENTIFY MATERIAL SUBJECT TO PAY

CHARGED TO DAY CHARGED REDUCTION

DATE DATE

42 2202

6 DESCRIBE ANTICIPATED WORK BY CONTRACTOR FOR NEXT PERIOD

AS SPRING WEATHER ALLOWSALLOW ORIGINAL CONTRACT WORK WILL RESUME FIRST WORK ITEMSITEM TO TAKE PLACE NEXT WILL BE

ON CHANGE ORDER INTERIM RUNWAY 13L3 1R OPERATION REPLACING PIPE REMOVED FOR WINTER OPERATIONSOPERATION

AND REMOVING TEMPORARY TRANSITIONAL PAVING AT RUNWAY ENDSEND AND TAXIWAY TRANSITIONS

7 PROBLEM AREASOTHER COMMENTSCOMMENT REVISIONSREVISION TO PLANSPLAN AND SPECIFICATIONSSPECIFICATION APPROVED OR DENIED DELAYSDELAY DIFFICULTIESDIFFICULTIE ETC AND

ACTIONSACTION TAKEN

SPONSORSSPONSOR INSPECTOR OR REPRESENTATIVE
DATE TYPED OR PRINTED NAME AND TITLE SIGNATURE

KURT ADDICOTT DESIGN ENGINEER

FAA FORM 53701 889 SUPERSEDESSUPERSEDE PREVIOUSPREVIOU EDITION

AIRPORT NAME PROJECT NUMBER

KING COUNTY INTERNATIONAL AIRPORT BOEING FIELD 353005826 27

PROJECT DESCRIPTION CONTRACTORSCONTRACTOR NAME

RUNWAY 13L31R REHABILITATION WATSON ASPHALT PAVING CO

282002

1 ROUGH ESTIMATE OF PERCENT COMPLETION TO DATE OF CONSTRUCTION PHASESPHASE INCLUDE ITEMSITEM SUCH AS CLEARING DRAINAGE

BASE SURFACE LIGHTING ETC LNQ

20O
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